


ID	Task Name	Duration	Start	2017													
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr						
1	Submit funding bid	0 days	Fri 30/09/16		◆ 30/09												
2	Project initiation workshop	1 day	Thu 01/12/16														
3	Work Package 1	3 mons	Mon 02/01/17														
4	Work Package 2	1 mon	Mon 27/03/17														
5	Work Package 3	4 mons	Mon 24/04/17														
6	Project review workshop	1 day	Mon 19/06/17														
7	Work Package 4	2 mons	Mon 17/07/17														
8	Work Package 5	1 mon	Mon 11/09/17														
9	Work Package 6	5 mons	Mon 17/07/17														
10	Safety audit prior to on street testing	3 days	Mon 11/09/17														
11	Approval for on street testing	0 days	Mon 25/09/17														
12	Project site demonstration workshop	1 day	Mon 06/11/17														
13	Project presentation seminar	1 day	Mon 08/01/18														



Project: CIT project plan Date: Wed 28/09/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: CIT project plan Date: Wed 28/09/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			