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Lancashire Enterprise Partnership 

  

City Deal Executive 
Chair LEP Director  Jim Carter 
LEP Director Mark Rawstron 
Leaders of City Deal Councils Geoff Driver 
 Mathew Brown 
 Paul Foster 
 

City Deal Stewardship Board 
Chair Homes England ED Danielle Gillespie 
LEP Director Mark Rawstron 
Chief Execs of City Deal Councils  Angie Ridgeway 
 Adrian Phillips 
 Gary Hall 

 

City Deal Project Team 
 
Chair SRO  Stephen Young LCC  
Senior Officers City Deal councils  
Legal Advisor Julia Johnstone 
Financial Advisor Jo Ainsworth 
Communications Officer  Suzie Evans  

 

South Ribble Western Distributor Project Board 
 
Project Executive Stephen Young  
Project Manager Sharon McGuinness  
Senior Users  Jonathan Noad 
Senior Suppliers Marcus Hudson 
 Gary Pearse 
Finance Officer  Jo Ainsworth 
Legal officer  Julia Johnstone 

 

  

Lancashire Enterprise Partnership 

  

City Deal Executive 

 Overarching authority for the City Deal programme 

 Responsible for the delivery of the City Deal programme and 
makes the key strategic decisions  

City Deal Stewardship Board 

 Responsible for guiding the disposal of assets in the City Deal 
documents in accordance with the wider City Economic and 
housing growth objectives  

 

City Deal Project Team 

 Providing support to the SRO/Programme Director in 
ensuring the effective day-to-day delivery of the programme. 

 Ensuring that the programme delivers on time and within 
agreed cost boundaries, and that the funding model remains 
in balance at all times. 

 Ensuring the effective identification, management and 
responses to risks and issues affecting the programme. 

 Monitor and manage performance of the CD Business and 
Delivery Plan 

South Ribble Western Distributor 
Project Board 

 

 Monitor project plan 

 Monitor risk and Issue logs  

 Monitor  finance and project 
budget   

 Provide project reports  
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