

### Lancashire County Council Bus Service Improvement Delivery Plan 2025-26

Category of scheme/measure [select from drop down list]	Name of scheme/measure	Additional description of scheme/measure (including intended beneficial outcomes)	Target delivery date
Vehicles	Lancashire Zero Emission Bus Fund	Pot for operators to bid for funding from	Mar-26
Bus stops/stations/interchanges	Cleveley Bus Station Redevelopment	Improve Cleveleys Bus Station through DIRO bays	Mar-27
Bus priority infrastructure	Liverpool Road, Penwortham Bus Lane	Inbound bus lane approaching Fishergate Hill junction	Mar-27
Bus priority infrastructure	Lancaster City Centre improvements	Improvements to bus movement in Lancaster	Mar-27
Bus priority infrastructure	Colne Town Centre	Remodelling bus station and local road layout	Mar-26
Bus priority infrastructure	Grimsargh Bridge	Widening Grimsargh Bridge to reduce delays to buses	Sep-25
Bus priority infrastructure	Intellegent Bus Priority	Traffic light upgrades with IBP modual	Mar-26
Bus priority infrastructure	South Lancaster Bus Priority	Junction change and parking restritions in Bowerham area	Mar-26
Bus priority infrastructure	New Hall Lane Junction Improvements	Junction remodel and traffic light upgrade to reduce delays to buses	Mar-26
Bus priority infrastructure	Plungington Route improvement	New mini-roundabout near UCLAN to aid buses	Mar-26
Bus priority infrastructure	Rawtenstall Bus Gate	Installation of right turn bus gate at Rawtenstall Gyratory	Sep-25
Bus priority infrastructure	Ribbleton Lane Bus Priority	Provide final designs for bus lanes on Ribbleton Lane, Preston for installation through future funding	Mar-26
Other infrastructure	Superbus Route Review	Small bus priority schemes and bus stop upgrade work	Mar-26
Bus priority infrastructure	Water Lane / Fylde Road junction	Junction remodel and traffic light upgrade to reduce delays to buses	Mar-26
Bus stops/stations/interchanges	Real Time Information	Back office and screens for RTPI also affects IBP	Dec-25
LTA delivery/admin costs	Additional Staff	Additional staff for supporting delivery of EP and BSIP programme	Apr-25
Bus service support/network development	Supported Bus Services	Continue to fund supported bus network including improvements from BSIP phases 1 - 3	Apr-25
Bus service support/network development	Retention of services under threat	Supporting current commercial services under threat	Apr-25
Bus service support/network development	Bus Service Operator Grant	Use of Bus Service Operator Grant for support of the tendered bus network	Apr-25
Simpler/more affordable fares	Evening and Sunday	Continuation of evening and Sunday fare offer	Apr-25
Safety and security	Public Transport Safety Officers	Continuation of employment of PTSOs	Apr-25
Other	Your Bus Journey	Transport Focus Your Bus Journey Surveys	Dec-25
Improved information, marketing	Maps and other marketing material	Continue to produce maps and market BSIP improvements	Apr-25
Bus service support/network development	New Bus Service Enhancements / Contingency	Delivering new enhancements once future funding possition is made clear	Sep-25
Ticketing equipment/systems	Tap On Tap Off Contactless Capping	Continue to support role out of Tap On Tap Off through additional	Mar-26
Ticketing equipment/systems	AnyBus launch support (not fare subsidy)	Continue to support role out AnyBus multi-operator ticketing across Lancashire	Mar-26