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1. Background:
As a Lead Local Flood Authority, Lancashire County Council has a role in coordinating flood risk
activities and ensuring the free flow of communication and collaborative works. In order to help
achieve this, Lancashire County Council and relevant risk management authorities meet regularly
to discuss local flooding issues and to identify opportunities for managing future flood risks. This
has worked very well up to now and has allowed risk management authorities to work closely
together to tackle often complex and challenging situations. However following the significant
flooding that hit Lancashire in December 2015, it became evident that improvements could be
made to the way in which these messages get communicated to affected communities.
As such, Lancashire County Council has now developed a series of district level reports which aim
to provide affected communities with information about what relevant risk management authorities
are doing in their areas to help manage the risk of flooding from a variety of sources. These
reports will identify opportunities for further investigation and investment, and will provide
concerned homeowners and businesses with information about what they can do to help protect
their own properties from flooding in the future. These reports will be compiled and published by
the Lead Local Flood Authority based on data that has been provided by relevant risk
management authorities. These reports will be updated on a quarterly basis to allow affected
communities to see progress and resolution of as many issues as possible, as quickly as possible.

2. Key Definitions
The Risk Management Authorities
The risk management authorities are identified in the Flood and Water Management Act, 2010
(FMWA) as follows:
a)
b)
c)
d)
e)
f)

The Environment Agency (EA),
The lead local flood authority,
A district council for an area for which there is no unitary authority,
An internal drainage board,
A water company, and
A highway authority.

Each of these organisations has powers and duties under various legislation and regulations for the
responsible management of natural water, flood risk and in some cases coastal erosion. The FWMA
requires all the risk management authorities to cooperate with other relevant authorities in the exercise
of their flood and coastal erosion risk management functions. In Lancashire, the RMAs support
partnership working in the following ways:




at operational levels by joint investigations and through the Making Space for Water meetings;
at tactical level by sharing priorities and direction between organisational managers, and
at strategic level by engaging with Councillors/Cabinet Members/Senior Managers.

Lancashire, Blackpool and Blackburn-with-Darwen are also represented on the North West Regional
Flood and Coastal Committee where cross-boundary projects, resources and data are shared with
Cumbria, Greater Manchester, Merseyside and Cheshire.
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The village of Earby in Pendle District is a special case in that it lies within a river catchment that falls
towards North Yorkshire, so its local EA services are supplied through the Yorkshire team. This gives
the Lancashire partnership a direct connection to the Yorkshire Regional Flood & Coastal Committee.
Earby also receives services from the Earby and Salterforth Internal Drainage Board (IDB), which
replaces a number of the lead local flood authority functions. These functions are further explored in
Section 3 of this report.

The Risk Management Functions
The risk management authorities have responsibility for flood risk management functions as defined
under Section 4 (2) of the FWMA:
a)
b)
c)
d)
e)
f)

a function under this Part,
a function under section 159 or 160 of the Water Resources Act 1991,
a flood defence function within the meaning of section 221 of that Act,
a function under the Land Drainage Act 1991,
a function under section 100, 101, 110 or 339 of the Highways Act 1980, and
any other function, under an enactment, specified for the purposes of this section by order
made by the Minister.

Riparian Landowners
The legal term 'riparian' is applied to landowners who own land adjoining or containing a river or
watercourse. They have certain rights to use the water flowing across their land for their own
purposes, and in regard to flood risk management they also have a number of responsibilities,
including the following:





to maintain the bed and banks of the watercourse, and also the trees and shrubs growing on
the banks;
to clear any debris, even if it did not originate from their land. This debris may be natural or
man-made;
to keep any structures within their ownership clear of debris. These structures include culverts,
trash screens, weirs and mill gates.

If riparian landowners do not fulfil their responsibilities they may face enforcement action taken by the
relevant risk management authority.

Interconnections between responsibilities
Public sewers in Lancashire are principally the responsibility of United Utilities plc or Yorkshire Water
plc. Copies of the record maps indicating the location of public sewers in Lancashire are held in the
water companies' head offices. These companies also keep records of pumping stations and any
water treatment works which form part of the public sewage system.
Private drainage systems are the responsibility of each owner whose property it drains. Where more
than one property uses a private pipe, responsibility is normally shared proportionately. The private
system comprises all the pipes up to the point of connection with a public sewer (this can include the
entire system where connected to a septic tank, cesspool or soakaway). Formal records indicating the
location of private drainage systems are not held by any RMA. The deeds of a property may include
details.
The highway surface water drainage of all adopted public roads, other than trunk roads or motorways,
is the responsibility of LCC as the local highway authority, including roadside drainage gullies and
certain roadside ditches. Drainage from trunk roads and motorways is the responsibility of Highways
4|Page

Lancashire County Council - District Flood Report

England (formerly the Highway Agency). Drainage of private unadopted roads is normally the
responsibility of private property owners who make use of or adjoin the road.
Land drainage comprises systems of rivers, watercourses, ditches, culverts, pipes, lakes and ponds
intended to drain water resulting from rainfall and flows from underground sources. Typically the
primary responsibility for maintaining responsible flows in land drainage systems lies with the riparian
owner or owners, with the LLFA, EA, IDB and local councils holding enforcement powers to use if the
land owner/s default in their duties.
All drainage systems eventually discharge into the sea as the lowest possible point for water to collect.
In Lancashire, this is at Morecambe Bay or the Irish Sea directly.
All drainage networks are formed from combinations of these systems to overcome historic demands
of efficiency, simplicity and convenience. For example, a highway gully may well connect to a length of
highway drainage pipe before connecting to a private ditch, or a public surface water sewer, or directly
to a main river. The original reasoning for these arrangements may now be forgotten or inappropriate
for current needs, but the physical interconnection of drainage systems means that it is often
impossible to tell just from looking at flood water exactly where the barrier to flow arises and therefore
exactly which organisation may need to take remedial action.
It is therefore vital for the RMAs to share information and collaborate during investigations, and for the
investigations to be allocated to the appropriate organisation to lead. Where 'appropriateness' is not
immediately clear, the LLFA will usually take the lead until better information is available.

3. Key Functions of the Risk Management Authorities
The Environment Agency
The flood risk management responsibilities of the EA include the following:
a) strategic overview for all forms of flooding;
b) provision of a National Strategy for Flood and Coastal Erosion Risk Management (FCERM) to
cover all forms of flooding;
c) a power to request information from third parties in connection with flood risk management
duties. Risk management authorities have a duty to co-operate with the EA in the provision of
such information;
d) a duty to co-operate with other relevant authorities in the exercise of flood risk management
functions, which may include the sharing of information with other relevant authorities;
e) a duty to have regard to Local Flood Risk Management Strategies;
f) a duty to be subject to scrutiny from lead local flood authorities' democratic processes;
g) responsibility for managing coastal flooding;
h) responsibility for managing fluvial flooding from main rivers;
i) responsibility for issuing environmental permits for work that might impact on main river flows;
j) responsibility for maintaining its own flood risk management assets including pumps and flood
basins;
k) updated provisions for the regulation of reservoirs;
l) permissive powers to carry out maintenance work on main rivers under Section 165 of the
Water Resources Act 1991;
m) the provision of flood forecasting and warning services;
n) the provision of flood maps;
o) the provision of flood related information and advice;
p) investment in flood defences, supplemented through partnership funding where appropriate;
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q) a power to take enforcement action where flow in a main river has been impeded and may
cause a flood risk.

Lancashire County Council
LCC has a dual risk management role, in its capacity as both highway authority and LLFA. The
County Council as the LLFA has a number of duties and powers, in addition to the duty to investigate
flooding set out above. These include:
a) a duty to develop, maintain, apply, monitor and consult on an LFRMS for its area (copy
available from the LCC website www.lancashire.gov.uk);
b) a duty to develop and maintain a register of structures or features which might impact on flood
risk, including ownership and condition (the Flood Risk Asset Register is available on the LCC
website www.lancashire.gov.uk);
c) the management of the consenting process for works that are likely to affect the flow
characteristics of ordinary watercourses (Land Drainage Consent – guidance available on the
LCC website www.lancashire.gov.uk);
d) a power to undertake works for managing flood risk from surface run-off or groundwater;
e) a power to request information from third parties in connection with flood risk management
duties. RMAs have a duty to co-operate with the LLFA in the provision of such information;
f) a power to designate structures and features that affect flooding or coastal erosion.
g) a power to take enforcement action where there is an obstruction to an ordinary watercourse
that may cause a flood risk.
LCC as the local highway authority has a duty under the Highways Act 1980 to maintain highways that
are maintainable at public expense. This includes responsibility for highway drainage, as well as for
the condition and safety for users of all highway assets including roads, footways, bridges and
culverts, street lighting and traffic signals.
As local highway authority, LCC has a duty to co-operate with other relevant authorities in the exercise
of flood risk management functions, which may include the sharing of information with other relevant
authorities
LCC also has private responsibilities for land drainage where it is a land owner.

City and Borough Councils
The flood risk management responsibilities of City and Borough councils include the following:
a) a power to designate structures and features that affect flooding or coastal erosion;
b) a duty to exercise their flood risk management functions in a manner consistent with local and
national strategies, and to have regard to those strategies in their other functions;
c) a duty to be subject to scrutiny from LLFAs' democratic processes;
d) a power to do works on ordinary watercourses
e) a duty to co-operate with other relevant authorities in the exercise of flood risk management
functions, which may include the sharing of information with other relevant authorities.
City and Borough Councils have a number of wider functions and roles that can be relevant to flood
risk management and response. These include local planning, housing, environmental health and
community engagement activity, as well as private responsibilities for land drainage where they are a
land owner.
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Internal Drainage Boards
An Internal Drainage Board (IDB) is a local public authority established in areas of special drainage
need in England and Wales. IDBs have permissive powers to manage water levels within their
respective drainage districts. IDBs undertake works to reduce flood risk to people and property and
manage water levels to meet local needs. The expenses of an IDB are predominantly funded by the
local beneficiaries of the water level management work they provide. Each IDB sets a budget for its
planned work in the forthcoming year and any investments it needs to make for future projects. More
information about IDBs can be found from the Association of Drainage Authorities (www.ada.org.uk).

Water Companies
The flood risk management responsibilities of water companies (in Lancashire: United Utilities plc and
Yorkshire Water plc) include the following:
a) a duty as sewage undertakers under Section 94 of the Water Industry Act 1991, to provide &
maintain sewers for the drainage of buildings and associated paved areas within property
boundaries;
b) responsibility as sewerage undertakers for lateral drains and public sewers, the latter being
defined as a conduit, normally a pipe that is vested in a Water and Sewerage Company, or
predecessor, that drains two or more properties and conveys foul, surface water or combined
sewage from one point to another point and discharges via a positive outfall;
c) responsibility for any flooding which is directly caused by its assets – i.e. its water or sewerage
pipes;
d) a duty to be subject to scrutiny from lead local flood authorities' democratic processes;
e) a requirement to exercise flood risk management functions in a manner consistent with the
national strategy and guidance and have regard to the local strategies and guidance;
f) a duty to co-operate with other relevant authorities in the exercise of flood risk management
functions, which may include the sharing of information with other relevant authorities.

Civil Contingencies Responsibilities
The RMAs listed above (with the exception of the IDBs) have additional responsibilities under the Civil
Contingencies Act 2004, which provides the statutory basis for dealing with a response to flooding in
emergency situations. These include flood preparedness planning and flood response.
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4. Recommended Actions:
This report is a living document and we want to continue working with relevant risk management
authorities and communities to help develop it further. You can help us to do this by providing any
additional information or evidence that you may have, along with any further ideas and actions that you
feel should be included. It may not be possible to take all ideas and actions forward, but they will all be
appropriately considered by the relevant risk management authorities. Please let us know by emailing
highways@lancashire.gov.uk

County-wide Actions:
Who
All
RMAs

What is needed
and when?
In advance of forecast
flood conditions, those
risk management
authorities with
responsibility for flood
risk-related assets,
public infrastructure
and/or flood defences
should take
preparatory action to
minimise the risk of
damage to their own
property as well as the
properties of others
who rely on these
assets for protection.

What has been done and/or what will be done?
In advance of the December 2015 floods, those risk management authorities with
responsibility for flood risk-related assets, public infrastructure and/or flood
defences carried out a range of activities to minimise the risk of damage to their
own property as well as the properties of others who rely on those assets for
protection. This included (but is not limited to):
 arranging for close monitoring of weather conditions;
 bringing in extra staff resources to be available on the ground or within
incident rooms, and out of normal working hours;
 issuing flood warnings;
 clearing road gullies and trash screens where possible;
 activating flood basins in Garstang and Catterall;
 activating pumps where possible;
 deploying demountable flood barriers in Ribchester, St Michaels and
Whalley;
 establishing communications with partner organisations; and
 activating other pre-planned actions.
Following its investigation in to the December 2015 floods, the Lead Local Flood
Authority concluded that all risk management authorities that had relevant flood
risk functions before the December 2015 floods, exercised those functions in
regard to the flood event - no such functions are still to be exercised. Examples of
planned preparatory activities included (but are not limited to):
Whilst risk management authorities remain committed to providing the best
possible protection for homes and businesses, it is recognised that the frequency
and intensity of rainfall events is changing; making them increasingly difficult to
predict and prepare for. In fact, December 2015 saw the highest river flow levels
ever recorded, the wettest December on record and also the wettest calendar
month overall since records began in 1910. This resulted in a huge impact upon
people, homes and businesses, with over 2,500 properties flooded in Lancashire
alone. The changing nature of these rainfall events means that flooding can occur
almost anywhere and with very little warning. As such, homeowners and
businesses are being encouraged to consider property level flood resilience
measures to reduce the risk of flood water entering their properties and to speed
up the recovery if it does. Property level flood resilience measures can be
installed as either a preparatory measure for properties at risk of flooding, or
during the repair of buildings after they have been flooded. Further advice
regarding
this
can
be
found
via
the
following
link:
http://www.lancashire.gov.uk/flooding.
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All
RMAs

Upon being notified of
a flood event, those
risk management
authorities with
relevant flood risk
management functions
should provide advice
and support to local
communities to help
minimise the impact of
the flooding and to
help residents and
businesses to get back
on their feet.

The extreme and unprecented storms and rainfall events of November and
December 2015 caused flooding throughout December to over 2,500 properties in
Lancashire. These floods also damaged private gardens, garages and outbuildings, business premises, agricultural property and many items of critical
public infrastructure including roads, bridges and retaining walls, water treatment
plants, power and communications installations, and essential community
buildings such as schools, village and town halls.
In order to help minimise the impact of the flooding across Lancashire, those risk
management authorities with responsibilities under the Civil Contingencies Act
2004 acted under the direction of the Lancashire Resilience Forum (LRF) to
provide practical support to the police, fire and rescue and NHS. This involved
helping the emergency services contact vulnerable people to make sure they were
safe; to help evacuate people from flooded areas; to close flooded roads and
bridges; to put diversions in place and to clear blocked drains on the road. The
Environment Agency also carried out pumping activities in critical areas, namely
St Michaels, Rufford and Croston, and district council's provided sandbags where
possible.
Following its investigation in to the December 2015 floods, the Lead Local Flood
Authority concluded that all risk management authorities that had relevant flood
risk functions during the December 2015 floods, exercised those functions in
regard to the flood event - no such functions are still to be exercised.
Despite the best efforts of the emergency services and relevant risk management
authorities, the impact of the December 2015 floods was significant. In order to
help residents and businesses get back on their feet as quickly as possible, risk
management authorities arranged and/or attended a number of 'drop-in' events
that were held around the county during January and February 2016. These
included:
21 Jan 2016:
25 Jan 2016:
26 Jan 2016:
27 Jan 2016:
28 Jan 2016:
01 Feb 2016:
02 Feb 2016:
03 Feb 2016:
10 Feb 2016:
10 Feb 2016:

New Road Community Centre in Pendle.
Parbold Village Hall in West Lancashire.
Our Lady's Catholic College in Lancaster.
The Grapes Public House in Wyre.
Chorley Town Hall in Chorley.
Fiveways Public House in West Lancashire.
The Civic Centre in South Ribble.
St Leonard's Primary School in Burnley.
Whalley in Ribble Valley.
Irwell Vale in Rossendale.

The aim of these events was to provide information and support to residents and
businesses, as well as to gather eye-witness reports to help improve the collective
understanding of the main flood mechanisms. Affected residents were invited to
discuss their issues with the relevant risk management authorities and were
offered advice and support on flood recovery, flood warnings, property flood
resilience measures and opportunities for accessing flood relief grants and other
funding mechanisms. Where possible, relevant risk management authorities also
attended many community led meetings to further explore local conditions and to
identify ways of managing local flood risk. Residents were given support and
advice regarding the formation of new Flood Action Groups and the development
of community flood plans.
Since December 2015, many hundreds more households have signed up to
receive direct flood warnings from the Environment Agency and many new Flood
Action Groups have formed to help residents and other community members to
help each other, and to activate local Flood Plans. Lancashire County Council's
own communications have been improved to give more useful and interactive
information in advance of, during and after a flood event and the multi-agency
response to major flood emergencies is in the process of adapting to take account
of key lessons learned from December 2015 events.
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LCC
LLFA

Following a flood
event, the Lead Local
Flood Authority should
record details of the
flood event and should
establish a reliable
flood timeline in order
to assess whether it
triggers an
investigation under
Section 19 of the
Flood and Water
Management Act,
2010. If an
investigation is
triggered, then this
should be commenced
at the earliest
opportunity and the
findings from the
investigation should be
published in a timely
manner.

Together with other risk management authorities, Lancashire County Council has
recorded and verified a significant amount of data relating to the December 2015
floods in Lancashire. This data has been used to establish a reliable flood
timeline and to assess whether the event triggers an investigation under Section
19 of the Flood and Water Management Act, 2010 (known as Section 19
investigations). Despite the best efforts of all risk management authorities, some
additional data identifying flooded property may yet come to light. This will need
be collected when opportunities arise and whilst other functions are being carried
out.
In assessing whether a Section 19 investigation is appropriate, the Lead Local
Flood Authority considers the criteria outlined within the flood investigation policy
which was published by Lancashire County Council in October 2014. This policy
outlines the legal requirements to investigate flood incidents and provides details
on the criteria applied in deciding whether or not an investigation is appropriate. A
copy of this policy can be accessed via the following link:
http://www.lancashire.gov.uk/media/392349/Flood-Investigation-Policy.pdf
Due to the geographical distribution and magnitude of the events, it was
concluded that a detailed investigation for each affected community wouldn't be a
practical use of resources. As such, it was decided that the most efficient
approach was to initiate a countywide investigation that encompassed all of the
communities known to have been affected during December 2015; including
communities which would have otherwise failed to meet the criteria for a Section
19 investigation. In delivering its countywide investigation, the Lead Local Flood
Authority adopted a two-staged approach to ensure that it met its legal obligations
as a minimum, but to also ensure that affected communities were identified and
that appropriate prioritised actions were put in place.
Stage one investigated the two major storm events in December 2015 and
identified all known communities that experienced flooding as a result of these
events, focussing on statutory responsibilities and the duties of flood risk
management authorities during the events. The findings of this investigation have
now been published and can be accessed via the links below. It should be noted
that the Lead Local Flood Authority's responsibility for investigation only extends
as far as establishing which of the risk management authorities has a flood risk
management function and whether they have, or will be, exercising that function.
The publication of this report therefore discharges the Lead Local Flood
Authority's responsibility under Section 19 of the Flood and Water Management
Act, 2010.
Report:

http://council.lancashire.gov.uk/documents/s96528/Annex%201.pdf

Appendix:

http://council.lancashire.gov.uk/documents/s96529/Appendix%20A.pdf

Stage two reports on the progress of all recommended actions which have been
identified by relevant risk management authorities following the December 2015
floods. This allows communities to see progress and resolution of as many issues
as possible within each of the individual communities listed in Appendix A. The
'stage two' reports will be compiled and published by the Lead Local Flood
Authority based on data provided by relevant risk management authorities. Whilst
the reports do not form part of the formal Section 19 process, they are recognised
as a necessary follow-on from the Section 19 investigation and from the
commitments made under the Lancashire and Blackpool Flood Risk Management
Strategy. An updated version of the 'stage two' reports will be published by the
Lead Local Flood Authority.
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District-wide Actions:
Who
LCC
LLFA

as

All RMAs

What is needed?

What has been done and/or what will be done?

Status

Develop a Surface Water
Management Plan (Level 2)
for Rossendale District

LCC to prepare brief and engage consultants to review all
known surface water flood risks in the District and propose
areas for deeper investigation leading to investment in
Improvement schemes where these would be cost-effective.

Defra
funding
secured
in 2021

Upland land management
techniques
including
improved moorland, tree
planting, and slow the flow,
to reduce the cumulative
impacts of
fast-flowing
tributaries joining river flows
at times of heavy rainfall

The North West Regional Flood & Coastal Committee is
actively supporting a number of linked investigations and
schemes around Rossendale including Moors for the Future.
All further opportunities should be taken.

Open
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Community Actions:
MSFW134: Bacup
17 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that the drains along Burnley Road became overwhelmed and
blocked. Consequently, surface water flooding entered several properties. Surface water flooding
continued down Burnley Road and ponding occurred in the low spot on Yorkshire Street. The
River Irwell did not breach its banks at this location; however, the culvert at Rockliffe Road
restricted the river and put pressure on the network draining to it. A manhole cover was lifted
under the pressure, causing residential and commercial properties to flood along Rockliffe Road,
Market Street and River Street. An additional factor contributing to water reaching inside houses
was bow waves created by vehicles continuing to drive through deep water in the highway.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since the December 2015 flood event, all relevant risk
management authorities have met to discuss the primary
flood mechanisms and the impacts that this has had on the
community. The Lead Local Flood Authority encourages any
concerned residents to consider installing property level flood
resilience measures in order to further reduce the risk of flood
water entering their property in the future. Further advice
regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.

LCC
LLFA

Review need for further
investigations

Further discussions will be required in order to identify
whether any follow-up action is required at this location.
Further discussions are expected to take place at the next
partnership meeting, which has been scheduled for 1 March.
Following these discussions, relevant risk management
authorities will then be better placed to determine whether
any follow-up action is required at this location. The Lead
Local Flood Authority anticipates that further updates
regarding this will be made available within the next update
which is due to be published in June 2017.

Closed

as

Open
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MSFW319: Cowpe
1 property is known to have suffered from internal flooding at this location on 26th December
2015.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. Risk management authorities have
identified the following works within this community:

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since the December 2015 flood event, all relevant risk
management authorities have met to discuss the primary
flood mechanisms and the impacts that this has had on the
community. The Lead Local Flood Authority encourages any
concerned residents to consider installing property level flood
resilience measures in order to further reduce the risk of flood
water entering their property in the future. Further advice
regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.

Closed

LCC
LLFA

Review need for further
investigations

Further discussions will be required in order to identify
whether any follow-up action is required at this location.
Further discussions are expected to take place at the next
partnership meeting, which has been scheduled for 1 March.
Following these discussions, relevant risk management
authorities will then be better placed to determine whether
any follow-up action is required at this location. The Lead
Local Flood Authority anticipates that further updates
regarding this will be made available within the next update
which is due to be published in June 2017.

Open

as

• Highway gullies - Lancashire Highways has carried out both
cyclic and reactive gully maintenance in this community since
the December 2015 flood event.
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MSFW213: Goodshaw
1 property is known to have suffered from internal flooding at this location on 26th December
2015.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since the December 2015 flood event, all relevant risk
management authorities have met to discuss the primary
flood mechanisms and the impacts that this has had on the
community. The Lead Local Flood Authority encourages any
concerned residents to consider installing property level flood
resilience measures in order to further reduce the risk of flood
water entering their property in the future. Further advice
regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.

Closed

LCC
LLFA

Review need for further
investigations

Further discussions will be required in order to identify
whether any follow-up action is required at this location.
Further discussions are expected to take place at the next
partnership meeting, which has been scheduled for 1 March.
Following these discussions, relevant risk management
authorities will then be better placed to determine whether
any follow-up action is required at this location. The Lead
Local Flood Authority anticipates that further updates
regarding this will be made available within the next update
which is due to be published in June 2017.

Open

as
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MSFW131: Hareholme
4 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that the primary source of the flooding was the River Irwell
which overtopped its banks.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since the December 2015 flood event, all relevant risk
management authorities have met to discuss the primary
flood mechanisms and the impacts that this has had on the
community. The Lead Local Flood Authority encourages any
concerned residents to consider installing property level flood
resilience measures in order to further reduce the risk of flood
water entering their property in the future. Further advice
regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.

Closed

LCC
LLFA

Review need for further
investigations

Further discussions will be required in order to identify
whether any follow-up action is required at this location.
Further discussions are expected to take place at the next
partnership meeting, which has been scheduled for 1 March.
Following these discussions, relevant risk management
authorities will then be better placed to determine whether
any follow-up action is required at this location. The Lead
Local Flood Authority anticipates that further updates
regarding this will be made available within the next update
which is due to be published in June 2017.

Open

as
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MSFW128: Helmshore
3 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that the primary source of flooding was the River Ogden.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since the December 2015 flood event, all relevant risk
management authorities have met to discuss the primary
flood mechanisms and the impacts that this has had on the
community. The Lead Local Flood Authority encourages any
concerned residents to consider installing property level flood
resilience measures in order to further reduce the risk of flood
water entering their property in the future. Further advice
regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.

Closed

LCC
LLFA

Review need for further
investigations

Further discussions will be required in order to identify
whether any follow-up action is required at this location.
Further discussions are expected to take place at the next
partnership meeting, which has been scheduled for 1 March.
Following these discussions, relevant risk management
authorities will then be better placed to determine whether
any follow-up action is required at this location. The Lead
Local Flood Authority anticipates that further updates
regarding this will be made available within the next update
which is due to be published in June 2017.

Open

as
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MSFW137: Irwell Vale
62 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that on 26th December 2015, fluvial, groundwater and surface
water flooding occurred. Irwell Vale is located at the confluence of the River Ogden and the River
Irwell. Fluvial flooding occurred from both rivers. The River Ogden backed up at Ogden Bridge
and overtop its banks and flowed south east to the main village. The River Irwell backed up at
Lumb Bridge and came out of channel, flooding the main village and Meadow Park. Over pumping
was used to remove surface water flooding, which was successful until the river peak flows came
out of channel and the pump became inundated.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

All relevant risk management authorities have met to discuss
the primary flood mechanisms and the impacts that the
flooding has had on this community. It has been concluded
that no further action specifically related to the december
2015 incidents is required by relevant risk management
authorities as they were directly related to extreme weather
conditions and followed similar patterns to those already
investigated and understood.

Closed

Installation of a permanent
pump at Meadow Park to
help manage flood water
without requiring reactive
visits from EA.

Pump project delayed by a variety of technical and legal
difficulties. Revised programme now established, orders were
placed November 2016; technical negotiations between
suppliers ongoing February 2017. Residents' meeting will be
held as soon as options for progressing the scheme have
been offered to LCC.

LCC
LLFA

as

The Lead Local Flood Authority encourages any concerned
residents to consider installing property level flood resilience
measures in order to further reduce the risk of flood water
entering their property in the future. Further advice regarding
this
can
be
found
via
the
following
link:
www.lancashire.gov.uk/flooding.

Open
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MSFW136: Rawtenstall
50 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that on 26th December 2015 fluvial, groundwater and surface
water flooding occurred. The River Irwell remained in channel, however 3 inches of water was
found in cellars. Lambert’s Mill, located in a low spot, flooded due to a surface water drain backing
up from the high flows in the River Irwell. The River Irwell also undermined foundations of the
New Hall Hey Business Park. This resulted in a channel and culvert blockage, leading to the river
breaching. Floodwaters entered the cricket pitch and filled the area. The inundation caused the
pitch to flood and water flowed east and west, resulting in properties flooding in cellars as well as
at ground level.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

All relevant risk management authorities have met to discuss
the primary flood mechanisms and the impacts that the
flooding has had on this community. It has been concluded
that further action will be required in response to this flood
event. This includes a site specific investigation to gain a
better understanding of the local issues. This investigation
will be programmed and delivered by the local RMA
partnership (lead authority and other roles yet to be
established). The scope of the investigation and target for
delivery is yet to be determined. Futher updates regarding
this will be made available within the next report which is due
to be published in June 2017.

Open

In the meantime, the Lead Local Flood Authority encourages
any concerned residents to consider installing property level
flood resilience measures in order to further reduce the risk of
flood water entering their property in the future. Further
advice regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.
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MSFW130: Shawforth
9 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that the primary source of the flooding was the River Spodden
which overtopped its banks. At least one property on Market Street experienced ground floor
flooding due to a bow wave created by vehicles driving through deep water in the highway.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

All relevant risk management authorities have met to discuss
the primary flood mechanisms and the impacts that the
flooding has had on this community. It has been concluded
that further action will be required in response to this flood
event. This includes a site specific investigation to gain a
better understanding of the local issues. This investigation
will be programmed and delivered by the local RMA
partnership (lead authority and other roles yet to be
established). The scope of the investigation and target for
delivery is yet to be determined. Futher updates regarding
this will be made available within the next report which is due
to be published in June 2017.

Open

In the meantime, the Lead Local Flood Authority encourages
any concerned residents to consider installing property level
flood resilience measures in order to further reduce the risk of
flood water entering their property in the future. Further
advice regarding this can be found via the following link:
http://www.lancashire.gov.uk/flooding
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MSFW132: Stacksteads
16 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that the primary source of the flooding was the River Irwell
which became blocked by unconsented gabion defences that collapsed into the River Irwell. The
River Iwell breached through an already scoured wall at the cricket pitch. Once the water
breached, the cricket pitch became inundated and floodwaters flowed across Brandwood Road,
Waterbarn Lane and onto Brandwood Park. Several properties were affected through cellar
flooding. Businesses in a mill at Blackwood Road flooded from a combination of ground water and
surface water. Ground water also entered the cellars of properties on streets around Railway
Street and flooded the ground floor of a commercial property.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

All relevant risk management authorities have met to discuss
the primary flood mechanisms and the impacts that the
flooding has had on this community. It has been concluded
that further action will be required in response to this flood
event. This includes a site specific investigation to gain a
better understanding of the local issues. This investigation
will be programmed and delivered by the local RMA
partnership (lead authority and other roles yet to be
established). The scope of the investigation and target for
delivery is yet to be determined. Futher updates regarding
this will be made available within the next report which is due
to be published in June 2017.

Open

In the meantime, the Lead Local Flood Authority encourages
any concerned residents to consider installing property level
flood resilience measures in order to further reduce the risk of
flood water entering their property in the future. Further
advice regarding this can be found via the following link:
www.lancashire.gov.uk/flooding.
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MSFW138: Strongstry and Chatterton
24 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that high levels in the River Irwell, combined with surface water
running off the disused railway embankment and a local Ordinary Watercourse contributed to the
flood event. During the event, the River Irwell overtopped the left bank, into the nearby Recreation
Gardens, exceeding the existing bunds. This resulted in the right bank being overtopped, close to
residential properties along North Street. In addition, the River Irwell undermined the central pier
of the Bridgeway Bridge, causing it to collapse.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

All relevant risk management authorities have met to discuss
the primary flood mechanisms and the impacts that the
flooding has had on this community. It has been concluded
that no further action specifically related to the december
2015 incidents is required by relevant risk management
authorities as they were directly related to extreme weather
conditions and followed similar patterns to those already
investigated and understood.

Closed

LCC
Highways
& LCC as
LLFA

Culvert investigations and
repairs at Strongstry

Work continues to investigate and repair culvert damage and
blockages under the highway and under private property,
working with householders as required.

Open

LCC
as
LLFA with
Rossenda
le BC

Surface water management
of land uphill of North
Terrace and railway line

Work continues to investigate fast run-off down steep slopes,
and identify/carry out sustainable measures to slow the flow
and to divert flows to nearby drainage networks with sufficient
capacity.

Open

The Lead Local Flood Authority encourages any concerned
residents to consider installing property level flood resilience
measures in order to further reduce the risk of flood water
entering their property in the future. Further advice regarding
this
can
be
found
via
the
following
link:
www.lancashire.gov.uk/flooding.
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MSFW133: Stubbylee
19 properties are known to have suffered from flooding at this location on 26th December 2015.
Further investigations are required to identify whether this event included habitable rooms or only
to cellars.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since November 2016, all relevant risk management
authorities have met to discuss the primary flood
mechanisms and the impacts that the flooding has had on
this community. It has since been concluded that further
action will be required in response to this flood event. This
includes a (eg. site specific investigation) to gain a better
understanding of the local issues. This investigation will be
programmed and delivered by the Lead Local Flood Authority
– however, the scope of the investigation and target for
delivery is yet to be determined. In the meantime, the Lead
Local Flood Authority encourages any concerned residents to
consider installing property level flood resilience measures in
order to further reduce the risk of flood water entering their
property in the future. Further advice regarding this can be
found via the following link: www.lancashire.gov.uk/flooding.
The Lead Local Flood Authority anticipates that further
updates regarding this will be made available within the next
update which is due to be published in June 2017.

Open
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MSFW135: Waterfoot
21 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that a combination of surface water and a minor breach of
Cowpe Brook resulted in water flowing down Cowpe Road. The water re-entered the brook
downstream of the Health Centre. Properties along Bacup Road, located over footbridges of the
River Irwell, suffered from cellar flooding. This is believed to be a groundwater issue. Cellar
flooding also occurred along Bacup Road East and Holt Street. These properties are in close
proximity to Whitewell Brook and it is believed the flooding resulted from a groundwater issue
related to this brook.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since November 2016, all relevant risk management
authorities have met to discuss the primary flood
mechanisms and the impacts that the flooding has had on
this community. It has since been concluded that further
action will be required in response to this flood event. This
includes a (eg. site specific investigation) to gain a better
understanding of the local issues. This investigation will be
programmed and delivered by the Lead Local Flood Authority
– however, the scope of the investigation and target for
delivery is yet to be determined. In the meantime, the Lead
Local Flood Authority encourages any concerned residents to
consider installing property level flood resilience measures in
order to further reduce the risk of flood water entering their
property in the future. Further advice regarding this can be
found via the following link: www.lancashire.gov.uk/flooding.
The Lead Local Flood Authority anticipates that further
updates regarding this will be made available within the next
update which is due to be published in June 2017.

Open
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MSFW129: Weir
1 property is known to have suffered from internal flooding at this location on 26th December
2015.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

All relevant risk management authorities have met to discuss
the primary flood mechanisms and the impacts that the
flooding has had on this community. Furtherr discussions will
be required in order to identify whether any follow-up action is
required at this location. Further discussions are expected to
take place at the next partnership meeting, which has been
scheduled for 9 March. Following these discussions, relevant
risk management authorities will then be better placed to
determine whether any follow-up action is required at this
location. The Lead Local Flood Authority anticipates that
further updates regarding this will be made available within
the next update which is due to be published in June 2017.

Open
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MSFW310: Whitewell Bottom
27 properties are known to have suffered from internal flooding at this location on 26th December
2015. Preliminary reports indicate that the properties were flooded due to several sources,
including main river, surface water, groundwater, and overwhelmed drainage.
Who

What is needed?

What has been done and/or what will be done?

Status

All RMAs

Following a flood event,
any flood risk related
assets, public infrastructure
and/or
flood
defences
which are likely to have
been significantly impacted
by the flooding, should be
inspected and returned to
full operation by the
relevant risk management
authorities and riparian
landowner(s).

Following the December 2015 flood event, all relevant risk
management authorities carried out a preliminary review of
any flood risk related assets, public infrastructure and/or flood
defences which were likely to have been significantly
impacted by the flooding. No such assets have been
identified within this community.

Complete

All RMAs

Following a flood event, all
risk
management
authorities should work
together to identify common
methods for managing
flood risk in the affected
communities. They should
also work together to
identify opportunities for
quick wins; site specific
investigations;
studies
and/or major investment
projects which may be
required in response to the
flood event. Where there is
scope for future works, this
should be commenced at
the earliest opportunity.

Since November 2016, all relevant risk management
authorities have met to discuss the primary flood
mechanisms and the impacts that the flooding has had on
this community. However, it has been concluded that further
discussions will be required in order to identify whether any
follow-up action is required at this location.
Further
discussions are expected to take place at the next
partnership meeting, which has been scheduled for9 March.
Following these discussions, relevant risk management
authorities will then be better placed to determine whether
any follow-up action is required at this location. The Lead
Local Flood Authority anticipates that further updates
regarding this will be made available within the next update
which is due to be published in June 2017.

Open
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5. Useful links
Lancashire and Blackpool Flood Risk Management strategy:
http://www.lancashire.gov.uk/council/strategies-policies-plans/environmental/lancashire-andblackpool-flood-risk-management-strategy.aspx
Lancashire County Council Flood Investigation Policy:
http://www.lancashire.gov.uk/media/392349/Flood-Investigation-Policy.pdf
Lancashire County Council Ordinary Watercourse Consenting & Enforcement Policy:
http://www.lancashire.gov.uk/media/392352/Flood-Risk-Management-Consenting-andEnforcement-Policy.pdf
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